
 

 

 TECHNICAL STATUS REPORT 

Work Assignment Number:  SA Date: September 20, 2011 

TDD No.:  TO-01-11-08-0018 Reporting Period: August 1 through 31, 2011 

TDD Name:  Kokomo Dump Site - SA TDD Completion Date:  September 30, 2012 

EPA TDD/Task Manager: Shelly Lam Percent Work Completed (Hours): 35% 

TDD Manager:  TDD Type: CERCLA Fund Lead 

 
Distribution: Sam Chummar, US EPA START Project Officer 

Darlene McGary, US EPA START Contracting Officer  
  Raghu Nagam, START Program Manager 
 
 1. Progress Made This Reporting Period 
  

During this reporting period START prepared a HASP, Sampling Plan, procured drilling and 
analytical subcontractors, conducted site assessment and collected surface, subsurface and 
drum samples for lab analysis. 
 
2. Problems Encountered and Resolved 
    
None. 
 
3. Deliverables Submitted 
 

 Deliverable Date Submitted 

July Monthly report 8/20/11 
     
4. Activities Planned Next Reporting Period 
 
Obtain analytical results, perform data validation, prepare site maps and a draft report for 
OSC’s review. 
  
5. Costs Incurred But Not Invoiced 
 
Analytical cost will be invoiced during the next reporting period. 
 
6. Monthly Charges and Budget 
 
START has expended  LOE hours and $  during the reporting period.  The 
cumulative expenditure through the reporting period invoiced is  LOE hours and $8,334,24.  
The approved expenditure limit for the work assignment is 200 LOE hours and $20,000. 
 

 
 




